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ESTIMATE RUN 12/30/2004

ESTIMATE SUMMARY 08:50:01

CONTID: C14077 ESTIMATE NO: 0004 PROG 2002

PCN: 14077-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 & SH 257 Int. Impvts. PERCENT TIME:

PROJECT NO: C 060A-006

SH 60 & SH 257 Int. Impvts.

NAME OF ROAD: 060B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 12/30/2004 DATE TIME STARTED 10/04/2004

P.O. BOX 505 DATE LET 08/19/2004 DATE WORK BEGAN

DATE AWARDED 10/06/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/20/2004 DATE ACCEPTED

SWINK CO 81077 719-384-5956 DATE NOTICE TO PROCEED 10/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,357,988.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,265,770.60 NON-PARTICIPATING 22,686.63

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -274.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.15

47.0 TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

20.78%

1,075,787.62

22,686.63

22,686.63

22,412.03

$

$

$

$

20,750.00

261,450.48

282,200.48

0.00

282,200.48

-2,973.24

0.00

279,227.24

0.00

AMOUNT DUE 279,227.24 22,412.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,412.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

202-00001

0010 REMOVAL OF PIPE 210.000 210.000

LF 0.000 0.00

13.00000 210.000 2,730.00

202-00035

0015 REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

100.00000 3.000 300.00

202-00037

0020 REMOVAL OF CURB AND GUTTER 119.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

202-00203

0025 *REMOVAL OF ASPHALT MAT 4,690.000 1,190.000

SY 0.000 0.00

3.50000 1,190.000 4,165.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 530.000 0.000

SY 0.000 0.00

7.00000 0.000 0.00

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 4,890.000 4,226.000

SF 0.000 0.00

1.25000 4,226.000 5,282.50

202-00250

0040 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.500

L S 0.500 3,500.00

7,000.00000 1.000 7,000.00

202-00495

0045 *REMOVAL OF GROUND SIGN 8.000 4.000

EACH 0.000 0.00

50.00000 4.000 200.00

202-00810

0050 *REMOVAL OF FENCE 1,715.000 790.000

LF 0.000 0.00

0.95000 790.000 750.50

202-01000

0051 REM DELINEATOR MCR LINE #1 6.000 6.000

EACH 0.000 0.00

5.00000 6.000 30.00

202-00090
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0052 REM GDRAIL TY 3 MCR LINE #2 200.000 200.000

LF 0.000 0.00

4.50000 200.000 900.00

202-01130

0053 REM END ANCHORAGE MCR LINE #3 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

202-01300

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,140.000 3,261.000

CY 0.000 0.00

14.50000 3,261.000 47,284.50

203-00060

0060 MUCK EXCAVATION 306.000 180.000

CY 37.000 370.00

10.00000 217.000 2,170.00

203-00100

0065 PROOF ROLLING 12.000 1.000

HOUR 0.000 0.00

65.00000 1.000 65.00

203-01100

0070 BLADING 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01500

0075 POTHOLING 16.000 16.000

HOUR 0.000 0.00

110.00000 16.000 1,760.00

203-01597

0080 STRUCTURE EXCAVATION 346.000 269.000

CY 77.000 808.50

10.50000 346.000 3,633.00

206-00000

0085 STRUCTURE BACKFILL (CLASS 1) 125.000 73.000

CY 0.000 0.00

32.00000 73.000 2,336.00

206-00100

0090 FILTER MATERIAL (CLASS A) 175.000 42.000

CY 37.000 1,110.00

30.00000 79.000 2,370.00

206-00510

0095 TOPSOIL 1,368.000 0.000

CY 0.000 0.00

5.00000 0.000 0.00

207-00205
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 STOCKPILE TOPSOIL 1,516.000 1,516.000

CY 0.000 0.00

4.00000 1,516.000 6,064.00

207-00210

0105 EROSION LOG (12 INCH) 530.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

208-00002

0110 EROSION BALES (WEED FREE) 30.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

208-00011

0115 SILT FENCE 95.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

208-00020

0120 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00045

0125 STORM DRAIN INLET PROTECTION 7.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

208-00051

0130 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

765.00000 0.000 0.00

208-00070

0135 *RESET GROUND SIGN 26.000 8.000

EACH 0.000 0.00

250.00000 8.000 2,000.00

210-00810

0140 RELAY RIPRAP 140.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

210-02900

0145 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-04050

0150 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

212-00006
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

213-00003

0160 *MULCH TACKIFIER 400.000 0.000

LB 0.000 0.00

2.00000 0.000 0.00

213-00061

0165 *PERENNIALS (2.25 INCH POT) 50.000 0.000

EACH 0.000 0.00

2.50000 0.000 0.00

214-00905

0170 *BRUSH LAYER CUTTING 20.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

214-01010

0175 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

217-00020

0180 AGGREGATE BASE COURSE (CLASS 6) 1,636.000 262.000

TON 0.000 0.00

12.00000 262.000 3,144.00

304-06000

0185 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 31.640

TON 0.000 0.00

80.00000 31.640 2,531.20

403-00720

0190 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,494.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33741

0195 CONCRETE PAVEMENT (6 INCH) 14.000 0.000

SY 0.000 0.00

35.00000 0.000 0.00

412-00600

0200 CONCRETE PAVEMENT (10 INCH) 7,113.000 577.000

SY 255.750 12,148.13

47.50000 832.750 39,555.63

412-01000

0205 GEOTEXTILE (EROSION CONTROL) (CLASS A) 330.000 124.000

SY 200.000 370.00

1.85000 324.000 599.40

420-00100
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *DRILLED CAISSON (36 INCH) 45.000 0.000

LF 0.000 0.00

170.00000 0.000 0.00

503-00036

0215 *DRILLED CAISSON (42 INCH) 17.000 0.000

LF 0.000 0.00

185.00000 0.000 0.00

503-00042

0220 *PEDESTRIAN RAILING (STEEL) 82.000 0.000

LF 0.000 0.00

82.00000 0.000 0.00

514-00200

0225 CONCRETE CLASS D (BOX CULVERT) 143.000 71.000

CY 0.000 0.00

335.00000 71.000 23,785.00

601-03030

0230 REINFORCING STEEL (EPOXY COATED) 30,950.000 15,475.000

LB 0.000 0.00

0.97000 15,475.000 15,010.75

602-00020

0235 24 INCH REINFORCED CONCRETE PIPE 76.000 76.000

LF 0.000 0.00

49.00000 76.000 3,724.00

603-01240

0240 36 INCH REINFORCED CONCRETE PIPE 152.000 152.000

LF 0.000 0.00

70.00000 152.000 10,640.00

603-01360

0245 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

565.00000 1.000 565.00

603-05024

0250 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

725.00000 2.000 1,450.00

603-05036

0255 INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

604-19105

0260 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 0.000

LF 0.000 0.00

17.00000 0.000 0.00

606-00301
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01340

0270 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

606-01385

0275 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01390

0280 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02003

0285 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005

0290 *END POST 7.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

607-00005

0295 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-00010

0300 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 812.000 0.000

LF 0.000 0.00

1.80000 0.000 0.00

607-01100

0305 *FENCE COMBINATION WIRE WITH METAL POSTS 930.000 0.000

LF 0.000 0.00

2.50000 0.000 0.00

607-11200

0310 *FENCE (PLASTIC) 470.000 450.000

LF 0.000 0.00

2.50000 450.000 1,125.00

607-11525

0315 CONCRETE CURB RAMP 8.000 0.000

SY 0.000 0.00

95.00000 0.000 0.00

608-00010
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 CURB AND GUTTER TYPE 2 (SECTION I-B) 412.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

609-21010

0325 CURB AND GUTTER TYPE 2 (SECTION II-B) 193.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

609-21020

0330 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 1,417.000 0.000

SF 0.000 0.00

5.25000 0.000 0.00

610-00024

0335 *DELINEATOR (TYPE I) 12.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0340 *DELINEATOR (TYPE II) 60.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002

0345 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003

0350 *2 INCH ELECTRICAL CONDUIT 410.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

613-00200

0355 *3 INCH ELECTRICAL CONDUIT 1,000.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

613-00300

0360 *WIRING 1.000 0.000

L S 0.000 0.00

4,750.00000 0.000 0.00

613-10000

0365 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-70400

0370 *SIGN PANEL (CLASS I) 75.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

614-00011



CONTID: C14077 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *SIGN PANEL (CLASS II) 42.000 0.000

SF 0.000 0.00

22.00000 0.000 0.00

614-00012

0380 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 91.000 0.000

LF 0.000 0.00

27.00000 0.000 0.00

614-01582

0385 *ILLUMINATED SIGN 6.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

614-10130

0390 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

614-70117

0395 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

614-70336

0400 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-70560

0405 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

13,500.00000 0.000 0.00

614-72855

0410 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

614-72860

0415 *FIRE PREEMPTION UNIT 4.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

614-72864

0420 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

614-72885

0425 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

614-72886
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *TELEPHONE INTERCONNECT WIRE 64.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

614-72891

0435 *FURNISH FIRE PREEMPT UNIT EMMITTER (FURNISH ONLY) 
FURNISH ONLY

2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-75869

0440 *FLASHING BEACON (SOLAR POWERED) 2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

614-80001

0445 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

19,800.00000 0.000 0.00

614-81140

0450 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,400.00000 0.000 0.00

614-81145

0455 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,400.00000 0.000 0.00

614-81150

0460 *SPREAD SPECTRUM RADIO 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

614-86002

0465 *TELEMETRY (MASTER) 1.000 0.000

L S 0.000 0.00

450.00000 0.000 0.00

614-86005

0470 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

614-86105

0475 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

614-86246

0480 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-86247
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *DETOUR PAVEMENT 893.000 0.000

SY 0.000 0.00

11.00000 0.000 0.00

621-00450

0490 *CONSTRUCTION SURVEYING 1.000 0.280

L S 0.130 2,990.00

23,000.00000 0.410 9,430.00

625-00000

0495 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

48,000.00000 0.500 24,000.00

626-00000

0500 *EPOXY PAVEMENT MARKING 52.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00005

0505 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 108.000 26.000

GAL 0.000 0.00

60.00000 26.000 1,560.00

627-00012

0510 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

577.000 0.000

SF 0.000 0.00

12.00000 0.000 0.00

627-30405

0515 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

620.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-30410

0520 *FLAGGING 2,500.000 410.000

HOUR 15.000 315.00

21.00000 425.000 8,925.00

630-00000

0525 *TRAFFIC CONTROL INSPECTION 37.000 29.000

DAY 5.000 275.00

55.00000 34.000 1,870.00

630-00007

0530 *TRAFFIC CONTROL MANAGEMENT 93.000 44.000

DAY 2.000 800.00

400.00000 46.000 18,400.00

630-00012

0535 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80336
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PCN: 14077-BID ESTIMATE RUN 12/30/2004

PROJECT: C 060A-006 ESTIMATE NO: 0004 08:50:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 11.000

EACH 0.000 0.00

100.00000 11.000 1,100.00

630-80342

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

105.00000 4.000 420.00

630-80343

0555 *PORTABLE MESSAGE SIGN PANEL 24.000 4.000

DAY 0.000 0.00

175.00000 4.000 700.00

630-80359

0560 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 0.000 0.00

25.00000 50.000 1,250.00

630-80360

0565 GUARDRAIL TYPE 7 (TEMPORARY) 132.000 66.000

LF 0.000 0.00

25.00000 66.000 1,650.00

630-80376

0570 *TRAFFIC CONE 250.000 25.000

EACH 0.000 0.00

11.00000 25.000 275.00

630-80380

0575 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0580 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0585 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0590 F/A RAILROAD CROSSING MATERIAL(WORK BY RR FORCES) 55,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0600 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $22,686.63 261,450.48CURRENT AMT 1,336,488.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002

0610 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012

0615 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

620-00020

CAT 0400 $0.00 20,750.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 22,686.63 $ 282,200.48CURRENT AMT 1,357,988.10 $$


